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WP2 May – Welcome & Agenda 

1. Approval of minutes from Monthly Meeting April 2022 
 (All), ~5 Min

2. Review WP2 Status on Interaction Rooms
 (Morris Riedel, Matthias Book, Helmut Neukirchen), ~10 Min

3. Realization of the SW Framework
 (Morris, Liang, Johannes et al.), ~5 Min

4. Upcoming Deliverables
 (Eray, Morris et al.), ~20 Min

5. Status WP2 Training Plans
 (Morris et al.), ~5 Min

6. Compelling Scoreboard Review & Next Steps
 (All), ~15 Min
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Agenda Item (1) – Minutes Approval – April 2022
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Minutes Approval – Monthly Meeting April 2022

 Minutes available in BSCW
 https://bscw.zam.kfa-juelich.de/bscw/bscw.cgi/3340884
 TBD(all): Any objections or additions/changes?
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Agenda Item (2) – Review WP2 Status on Interaction Rooms
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Interaction Rooms via MURAL Boards & Milestone Inputs
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 TBD(all): Do people use the MURAL boards
 https://bscw.zam.kfa-juelich.de/bscw/bscw.cgi/3591551 
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MURAL Board contents for Deliverables & Milestones
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focus input focus input

smaller inputs smaller inputs



Interaction Room Status & Discussions – WP3/WP4 Overview

 WP3 (second round IRs)
 T3.1: Turbulent Flow (asked)  later, needs RWTH
 T3.2: Clean Energy (not started)  later today!
 T3.3: Reactive Flows (not started)
 T3.4: Engine design (not started)
 T3.5: Coating (not started)

 WP4 (second round IRs)
 T4.1: Fundamental physics (asked)  done
 T4.2: Seismic imaging (started)  done
 T4.3: Manufacturing (not started)
 T4.4: Sound engineering (not started)

 TBD(Katrín): Schedule meetings with 
Interaction Room teams (hard to find slots)
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 Next round of Interaction Rooms with WP2
 Carve out more details on AI/HPC methods
 Contribute to the Unique AI Framework
 Update our HPC/AI Methods Matrix
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Continously Updating



Agenda Item (3) – Realization of the SW Framework
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Realization of SW Framework – Ideas of Web Page & Git Links
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 Available in BSCW: https://bscw.zam.kfa-juelich.de/bscw/bscw.cgi/3694045

Continously 
Updating:
e.g., add
hyper-parameter
optimization
tools, pipelines?!



Realization of SW Framework – Interaction Room Results (1)

 Interaction Room Seismic Imaging
 Pipeline activities relevant for 

the SW Framework Co-Design
 Updates from Johannes (WP2) & Liang (WP4)

 Interaction Room Event Reconstruction & 
Classification at the CERN-LHC
 Official Repository exists, no need to put elements into github
 Includes also job scripts, AI model scripts, etc.
 Very specific model in the community „MLPF“, 

perhaps limited use for other communities
 Good to share for world-wide LHC collaboration
 TBD(): Adding Raytune to SW framework relevant and

Rapids.AI (e.g., for memory management)
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Input to 
Deliverable D2.10



Realization of SW Framework – Interaction Room Results (2)

 Interaction Room Event Reconstruction & 
Classification at the CERN-LHC
 Initial set of models analyzed, 

but not used in RAISE
 Removal of Statistical Methods
 Removal of Jedi-NET
 Update of Matrix
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Input to 
Deliverable D2.10



Agenda Item (4) – Upcoming Deliverables
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Upcoming Deliverables

 Time to start with selected deliverables
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Upcoming Deliverables

 Time to start with selected deliverables
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Eray et al.

Morris, Matthias, 
Helmut et al.



Upcoming Deliverables D2.7 Support Report

 Time to start with selected deliverables
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Eray et al.



Upcoming Deliverables – D2.10 Monitoring Report

 Time to start with selected deliverables
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Morris, Matthias, 
Helmut et al.

Deliverable Outline & Content Plan
(term ‘monitoring‘ interpreted as ‘progress monitoring‘?!)

1. Progress: Finalized FactSheets
1. Content out of Mural Board sessions & dedicated meetings in next two 

weeks to craft FactSheet ‘final versions‘
2. Can be updated later of course, but should be really usable
3. Reasonable final for review in Sep

2. Progress: Updates to the AI Matrix
1. Mural boards already revealed changes and updates in AI methods
2. E.g., no statistical methods used anymore, drop of JEDI-Net, etc.
3. Additions of selected approaches

3. Progress: Updates of the AI Unique Framework Design
1. Initial downloadable material on Website (WP6 Web page part) 

linking to Git materials
2. Updates on Tools identified, e.g., RayTune, others
3. Other community sharing channels: e.g., OpenML, PRACE GitLab Data 

Analytics project (EuroHPC transition?), etc. EuroAccess Portal, EOSC git, 
FAIR data sharing  Channel 3rd 

4. Link to 2.7 modules, etc. (Eray)



Agenda Item (5) – Status WP2 Training Plans

182022-05-31 RAISE WP2 Monthly Meeting May 2022



WP2 Monthly Trainings – Review & Plan 

 Monthly WP2 Trainings
 Co-organized with Icelandic National Competence Center (NCC)

funded by the EuroCC project: http://ihpc.is
 Performed since Quarter 2 of the project (April 2021)
 Selected dates via agreement of availability of speakers
 Used as major AI/HPC methods information/training for WP3/WP4
 Contributed to outreach via YouTube Channel recordings:

https://www.youtube.com/channel/UCAdIZ-v6cWwGdapwYxdN7dg
 TBD(Katrín): Schedule the YouTube Training series with speakers
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Plan for next months
 Carry on with monthly WP2 trainings in the same style, but schedule on 3-4 month horizons
 Repeat certain trainings with advanced content and updates of activities
 Work better together with WP6 on releasing seminars on YouTube channel more regularly
 Collect slides of speakers and make them available on BSCW and/or on the RAISE Web Page

IHPC National Competence Center 
(NCC) for HPC & AI in Iceland



WP2 Monthly Trainings – Review & Plan 
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WP2 Monthly Trainings – Review & Plan 
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December:
No Seminar

January:
RTU CUDA Seminar

(THANKS!)

February:
none 

2022-03-31 14:00 GMT 
Graph Neural Network

Morris: Intro GNNs (30 min)
Leo from Atos (45 min)
Eric from Cern (20 min)

TBD (all): Please suggest further training & teaching seminars for YouTube channel on our WP2 mailing list to plan better ahead



September:
EOSC – NI4OS-Europe

 Katrin: check and schedule

August:
Request Project Partners?

Gael (continous integration 
ATOS)???

Eray: Tooling with modules???

July:
TREX Project (?)

 Katrin : check and schedule

9th of June:
Morris: GPUs in general

Arnis & Cuda @ RTU

May:
Using OpenML for sharing 
datasets, algorithms, and 

experiments

April:
Quantum Annealing

Maybe Gabriele Examles from 
SVMs, Amer SVR

WP2 Monthly Trainings – Review & Plan 
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TBD (all): Please suggest further training & teaching seminars for YouTube channel on our WP2 mailing list to plan better ahead



Agenda Item (6) – Compelling Scoreboard Review
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Compelling Scoreboard Review – Use Case Progress 

24

 Performing joint Interaction Room sessions: 
to identify novel AI methods and build unique AI framework parts

 Realization of SW framework design started  initial 
collection in WP2 Wiki page RAISE (Jupyter notebooks, etc.)

 Identified lots of problems  SW framework concept required
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Lessons Learned:
Massive amount of post Covid-19 in-person 

events & travel prevents fast progress
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Compelling Scoreboard Review & Next Steps
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 Monthly Meeting February

 Call for Monthly Meeting February &
check missing people in WP2 (Kick-off)

 Final D1.5 (M2) & D1.2 (M2)

 D2.12 Software layout plan for a unique AI framework (M9)

 Monthly Meeting March
 IR Seminar 

2021-04-08

 HeAT Seminar 2021-06-28 

 AI/HPC Methods (M7)

 DataLad Seminar 2021-05-28

 D2.6 Report on support activities (M6)
 Quaterly Report 2 (M6)

 Monthly 
Meeting 
April

 Autoencoder Seminar ~end August

 Monthly 
Meeting 
May
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 Monthly Meeting June
 Monthly Meeting July Distributed Training Seminar 2021-07-29

 Monthly Meeting August

 MLOps with ClearML Seminar ~end Sep

 Monthly Meeting September

 D2.14 Report 
on novel AI 
technologies
(M12)

 D2.2 Report on 
porting & 
performance 
engineering (M12)

 AHM Meeting 
2021-11-24/25

 Monthly Meeting October

 Hyperparameter Tuning with Ray 
Tune Seminar 2021-10-29

 Monthly Meeting November

 GraphCore 
Seminar 2021-11-23

 CUDA Seminar
January 2022-01-19/20

 Monthly Meeting January

 Monthly Meeting February
 Monthly Meeting March

 Graph Neural Networks Training  2022-03-31

 Quantum SVM Training 2022-04-21

 Monthly Meeting April 2022-04-29

 Monthly Meeting May
 OpenML Training May 2022-05-31



Agenda Item (6) – Next Steps & Follow-Through

 09.06.2022
 Training RTU

 08.09 - 09.09.2022 (Review)
 One day in-person rehearsal
 One day full event in Juelich
 WP leaders, not really task leaders
 Every Organization takes part
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drive. enable. innovate.

The CoE RAISE project have received funding from
the European Union’s Horizon 2020 –
Research and Innovation Framework Programme
H2020-INFRAEDI-2019-1 under grant agreement no. 951733

Follow us:


